I: BW PASTOR, BEHLING & WHEELER, LL.C
2201 Double Creek Drive, Suite 4004

Round Rock, TX 78664

Consulting Engineers Tel (512) 671-3434
and Scientists Fax (512) 671-3446
August 7, 2009

(PBW Project No. 1536)

VIA OVERNIGHT COURIER

Mr. Gary Miller

Superfund Division, Region 6 (6SF-RA)
Arkansas/Texas Section

U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re: July 2009 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas
Dear Mr. Miller:

Pursuant to Section XII, Paragraph 53 of the amended Unilateral Administrative Order
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this
monthly status report on behalf of LDL Coastal Limited LP (LDL), Chromalloy American
Corporation (Chromalloy) and The Dow Chemical Company (Dow). As discussed in our
telephone conversation on August 2, 2005, monthly status reports for a given month will be
submitted by the 15 of the following month as required in Paragraph 53 of the UAO, rather than
by the 10™ of the following month as indicated in Appendix 1 of the UAO. In accordance with
the UAO requirements this report addresses the topics listed below:

1. Actions which have been taken toward achieving compliance with the UAO during
the previous month — The following actions were taken during the previous month:

e Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 of the
RI/FS Work Plan, including data analysis and human health risk evaluation for
the Baseline Human Health Risk Assessment (BHHRA), were partially
completed.

o Feasibility Study activities (SOW Paragraphs 43 through 51) detailed under Task
10 of the RI/FS Work Plan, including initial development and screening of
alternatives, were partially completed.

2. Results of sampling, tests, modeling and all other data (including raw data) received
or generated by or on behalf of Respondents during the previous month — No new
data were received or generated during the previous month.

3. Actions, data and plans which are scheduled for the next two months and other
information relating to the progress of work — The following actions are planned for

the next two months:
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o Risk Assessment activities (SOW Paragraph 37) detailed under Task 7 of the
RI/FS Work Plan — to be continued through data analysis, human health risk
evaluation, and preparation of a Final Updated Screening-Level Ecological Risk

Assessment (SLERA) (following receipt of review comments on the Draft
Updated SLERA dated May 29, 2009).

e Feasibility Study activities (SOW Paragraphs 43 through 51) detailed under Task
10 of the RI/FS Work Plan — to be continued through initial development and
screening of alternatives.

4, Information regarding percentage of completion, all delays encountered or
anticipated that may affect the future schedule for completion of the work required,
and efforts made to mitigate those delays or anticipated delays — RI/FS activities are
approximately 80% complete.

Although not formally required by the UAO, I also wanted to let you know that the repair of
Site fencing on the south side of Marlin Avenue that was damaged by Hurricane Ike has been
completed.

Thank you for the opportunity to submit this status report. Should you have any questions,
please do not hesitate to contact me.

Sincerely,

PASTOR, B ING & WHEELER, LLC

Eric F. Pastor, P.E.
Principal Engineer

cc: Mr. Doug McReynolds — EA Engineering, Science and Technology
Ms. Luda Voskov — Texas Commission on Environmental Quality
Mr. Brent Murray — Environmental Quality, Inc.
Mr. Donnie Belote - The Dow Chemical Company
Mr. Allen Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morriss III - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LLP
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